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ESTIMATE RUN 08/10/2005

ESTIMATE SUMMARY 17:55:53

CONTID: C14096         ESTIMATE NO: 0001 PROG 2002

PCN: 14096-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85:At Spring Cr(N/O Pierce) PERCENT TIME:

PROJECT NO: BR 0853-050                   

US 85:At Spring Cr(N/O Pierce)

NAME OF ROAD: 085C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

NEATLINE STRUCTURES, INC. PAY PERIOD ENDING 08/10/2005 DATE TIME STARTED 06/21/2005

3211 SO. I-25 DATE LET 05/26/2005 DATE WORK BEGAN

P.O. BOX 666 DATE AWARDED 06/01/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/16/2005 DATE ACCEPTED

CASTLE ROCK CO 80104     303-688-2719 DATE NOTICE TO PROCEED 06/21/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,187,723.55 PARTICIPATING $ $ 90,059.00

AWARD PROJECT AMT: 1,009,760.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,125.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.67

TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

7.58%

1,097,664.55

90,059.00

90,059.00

88,933.11

$

$

$

$

90,059.00

0.00

90,059.00

0.00

90,059.00

-1,125.89

0.00

88,933.11

0.00

AMOUNT DUE 88,933.11 88,933.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 88,933.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

32.0
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PCN: 14096-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0853-050                   ESTIMATE NO: 0001 17:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF RIPRAP 19.000 0.000

SY  0.000 0.00

19.30000 0.000 0.00

202-00027  
 

0010 *REMOVAL OF DELINEATOR 15.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

202-00090  
 

0015 REMOVAL OF ASPHALT MAT 4,958.000 0.000

SY  0.000 0.00

3.10000 0.000 0.00

202-00220  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 1,425.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

202-00240  
 

0025 REMOVAL OF PAVEMENT MARKING 1,160.000 0.000

SF  0.000 0.00

2.30000 0.000 0.00

202-00250  
 

0030 *REMOVAL OF FENCE 180.000 0.000

LF  0.000 0.00

2.25000 0.000 0.00

202-01000  
 

0035 REMOVAL OF GUARDRAIL TYPE 3 566.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-01130  
 

0040 REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

202-01300  
 

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,071.000 0.000

CY  5,091.000 35,637.00

7.00000 5,091.000 35,637.00

203-00060  
 

0050 *BLADING 30.000 0.000

HOUR 4.000 380.00

95.00000 4.000 380.00

203-01500  
 

0055 *POTHOLING 10.000 0.000

HOUR 0.000 0.00

127.00000 0.000 0.00

203-01597  
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PCN: 14096-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0853-050                   ESTIMATE NO: 0001 17:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION LOG 200.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

208-00005  
 

0065 SILT FENCE 400.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

208-00020  
 

0070 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

208-00045  
 

0075 *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

880.00000 0.000 0.00

208-00070  
 

0080 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

208-00200  
 

0085 SEEDING (NATIVE) 4.000 0.000

ACRE 0.000 0.00

285.00000 0.000 0.00

212-00006  
 

0090 SOIL PREPARATION (SPECIAL) 4.000 0.000

ACRE 0.000 0.00

2,600.00000 0.000 0.00

212-00047  
 

0095 MULCHING (WEED FREE HAY) 4.900 0.000

ACRE 0.000 0.00

360.00000 0.000 0.00

213-00002  
 

0100 MULCH TACKIFIER 980.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

0105 SOIL RETENTION BLANKET (STRAW/COCONUT) 237.000 0.000

SY  0.000 0.00

1.50000 0.000 0.00

216-00041  
 

0110 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

10,500.00000 0.000 0.00

250-00010  
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PCN: 14096-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0853-050                   ESTIMATE NO: 0001 17:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *AGGREGATE BASE COURSE (CLASS 6) 2,299.000 0.000

TON 0.000 0.00

13.00000 0.000 0.00

304-06000  
 

0120 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720  
 

0125 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 2,617.000 0.000

TON 0.000 0.00

46.00000 0.000 0.00

403-33751  
 

0130 *RIPRAP (9 INCH) 2.700 0.000

CY  0.000 0.00

49.00000 0.000 0.00

506-00209  
 

0135 *12 INCH CORRUGATED STEEL PIPE 50.000 0.000

LF  0.000 0.00

47.50000 0.000 0.00

603-10120  
 

0140 GUARDRAIL TYPE 3 (6-3 POST SPACING) 950.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

606-00301  
 

0145 TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,165.00000 0.000 0.00

606-01370  
 

0150 END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,670.00000 0.000 0.00

606-02005  
 

0155 *FENCE (PLASTIC) 2,340.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

607-11525  
 

0160 CURB TYPE 6 (SECTION M) 100.000 0.000

LF  0.000 0.00

6.50000 0.000 0.00

609-60011  
 

0165 *DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00001  
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PCN: 14096-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0853-050                   ESTIMATE NO: 0001 17:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00003  
 

0175 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

615-00030  
 

0180 *DETOUR CULVERT PIPE 1.000 0.000

L S 0.250 7,425.00

29,700.00000 0.250 7,425.00

617-03000  
 

0185 *DETOUR PAVEMENT 4,670.000 0.000

SY  0.000 0.00

15.50000 0.000 0.00

621-00450  
 

0190 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.260 3,250.00

12,500.00000 0.260 3,250.00

625-00000  
 

0195 *MOBILIZATION 1.000 0.000

L S 0.250 15,000.00

60,000.00000 0.250 15,000.00

626-00000  
 

0200 PAVEMENT MARKING PAINT 28.000 0.000

GAL 0.000 0.00

90.00000 0.000 0.00

627-00001  
 

0205 EPOXY PAVEMENT MARKING 26.000 0.000

GAL 0.000 0.00

115.00000 0.000 0.00

627-00005  
 

0210 *FLAGGING 2,000.000 0.000

HOUR 0.000 0.00

22.00000 0.000 0.00

630-00000  
 

0215 *TRAFFIC CONTROL INSPECTION 60.000 0.000

DAY 15.000 1,155.00

77.00000 15.000 1,155.00

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 120.000 0.000

DAY 0.000 0.00

400.00000 0.000 0.00

630-00012  
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PCN: 14096-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0853-050                   ESTIMATE NO: 0001 17:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (SOLAR) 2.000 0.000

EACH 1.000 750.00

750.00000 1.000 750.00

630-80002  
 

0230 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

630-80335  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 0.000

EACH 1.000 95.00

95.00000 1.000 95.00

630-80341  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 0.000

EACH 9.000 1,215.00

135.00000 9.000 1,215.00

630-80342  
 

0245 *PORTABLE MESSAGE SIGN PANEL 30.000 0.000

DAY 16.000 3,520.00

220.00000 16.000 3,520.00

630-80359  
 

0250 *DRUM CHANNELIZING DEVICE 72.000 0.000

EACH 4.000 132.00

33.00000 4.000 132.00

630-80360  
 

0255 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000

EACH 0.000 0.00

44.00000 0.000 0.00

630-80363  
 

0260 *TRAFFIC CONE 200.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

630-80380  
 

0265 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0270 F/A ASPHALT PAVEMENT INCENTIVE 9,340.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0275 F/A ON-THE-JOB TRAINEE 598.400 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
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PCN: 14096-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0853-050                   ESTIMATE NO: 0001 17:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0285 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0290 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $68,559.00 68,559.00CURRENT AMT 775,901.70 $$

CAT NO0300 STRUCTURES B-17-DD

0295 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

22,000.00000 0.000 0.00

202-00400  
 

0300 *STRUCTURE EXCAVATION 690.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

206-00000  
 

0305 *STRUCTURE BACKFILL (CLASS 1) 357.000 0.000

CY  0.000 0.00

19.25000 0.000 0.00

206-00100  
 

0310 *MECHANICAL REINFORCEMENT OF SOIL 245.000 0.000

CY  0.000 0.00

33.00000 0.000 0.00

206-00360  
 

0315 *FILTER MATERIAL (CLASS B) 84.000 0.000

CY  0.000 0.00

27.00000 0.000 0.00

206-00520  
 

0320 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 85.000 0.000

TON 0.000 0.00

46.00000 0.000 0.00

403-33751  
 

0325 DRILLED CAISSON (24 INCH) 438.000 0.000

LF  0.000 0.00

85.00000 0.000 0.00

503-00024  
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PCN: 14096-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0853-050                   ESTIMATE NO: 0001 17:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES B-17-DD

0330 DRILLED CAISSON (30 INCH) 149.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

503-00030  
 

0335 *RIPRAP (9 INCH) 220.000 0.000

CY  0.000 0.00

49.00000 0.000 0.00

506-00209  
 

0340 WATERPROOFING (MEMBRANE) 520.000 0.000

SY  0.000 0.00

9.60000 0.000 0.00

515-00120  
 

0345 BRIDGE EXPANSION DEVICE (0-2 INCH) 86.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

518-01002  
 

0350 CONCRETE CLASS D (BRIDGE) 217.000 0.000

CY  0.000 0.00

345.00000 0.000 0.00

601-03040  
 

0355 REINFORCING STEEL 5,650.000 0.000

LB  0.000 0.00

0.86000 0.000 0.00

602-00000  
 

0360 REINFORCING STEEL (EPOXY COATED) 39,915.000 0.000

LB  0.000 0.00

0.89000 0.000 0.00

602-00020  
 

0365 BRIDGE RAIL TYPE 10M 240.000 0.000

LF  0.000 0.00

112.00000 0.000 0.00

606-11030  
 

0370 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 
INCHES) 

3,535.000 0.000

SF  0.000 0.00

33.75000 0.000 0.00

618-06036  
 

CAT 0300 $0.00 0.00CURRENT AMT 390,321.85 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 9,000.00

9,000.00000 1.000 9,000.00

620-00002  
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PCN: 14096-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0853-050                   ESTIMATE NO: 0001 17:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 11,000.00

11,000.00000 1.000 11,000.00

620-00012  
 

0385 SANITARY FACILITY 2.000 0.000

EACH 2.000 1,500.00

750.00000 2.000 1,500.00

620-00020  
 

CAT 0400 $21,500.00 21,500.00CURRENT AMT 21,500.00 $$

PROJECT TOTAL 90,059.00 $ 90,059.00CURRENT AMT 1,187,723.55 $$


